

# PROJECT STATUS REPORT

Ventura County, Department of Airports

Prepared by Mead & Hunt, Inc

Revision Date 15-Oct-19



Mead & Hunt No. County No. Grant No.	Airport	Description	Status	Percent Complete	Action Item
3138400-181115.01 AEA 18-14 AIP TBD	OXNARD	<b>DESIGN SERVICES</b> <b>PRELIMINARY DESIGN SERVICES FOR THE OXNARD RUNWAY AND TAXIWAY REHABILITATION / RECONSTRUCTION</b>  Preliminary design includes topographic survey, geotechnical investigation, and evaluation of preliminary design alternatives.	a) Continuation of design analysis for ADG D-III runway analysis. Taxiway connector portion of the analysis being removed from the project to allow for timely report completion.  b) FAA concurred with MALSF Alternative 1, Option 3 for meeting 150/5300-13A runway design standards. Mead & Hunt continuing with preliminary design based on the preferred alternative.	80%	a) Refer to Status items a and b. Draft preliminary design concept report and draft preliminary plans to be submitted within 2 weeks.  b) County to prepare an amendment for contract change of scope (overall deductive amendment).
3168900-132415.05 AEA 18-06	CAMARILLO	<b>CONSTRUCTION SERVICES</b> <b>NORTHEAST HANGAR DEVELOPMENT, PHASE 1</b>  Construction of the Phase 1 project, which includes 3 rows of hangars and surrounding pavement/drainage and the extension of water, sewer, and electrical services.	a) Continue working with Contractor to resolve unknown potential change orders.	24%	a) Refer to Status item a.  b) Mead & Hunt prepared draft amendment request for County review on 8-26-19.
3168900-182312.01 AEA 19-05 AIP - N/A	CAMARILLO	<b>DESIGN SERVICES</b> <b>TAXIWAYS A, E, F, AND RUN-UP AREA PAVEMENT MARKING IMPROVEMENTS</b>  Remarking of associated taxiway centerlines, edge markings, and run-up apron markings.	a) Draft plans and specs submitted 10/16/18.  b) Updated plans and cost estimate, submitted 3/14/19, reflect additional scope of work and project phasing aligned with County's pavement removal contractor.	75%	a) Mead & Hunt to prepare final contract documents and advertise for bidding after receipt of County comments.
22069-170271.03 AEA 20-02 AIP - N/A	CMA & OXR	<b>DESIGN SERVICES</b> <b>ON-CALL SERVICES (2019-2020)</b>  On-call services at the request of the County. Period is effective through June 30, 2020.	a) Execution of contract in progress.	0%	a) Refer to Status item a.
22069-181879.01 AEA 18-13 AIP - N/A	CMA & OXR	<b>DESIGN SERVICES</b> <b>OXR AND CMA DBE UPDATES (2018-2019)</b>  Develop DBE program and goals as well as prepare yearly reports.	a) CMA i) Program submitted and approved. ii) Goal submitted and approved. iii) Misc. annual reporting. All have been submitted into the FAA Civil Rights System and are in the Queue for FAA approval. iv) Next annual report due in December.  b) OXR i) Program submitted to FAA for approval. This report includes both CMA and OXR, and, since CMA is approved, OXR approval should be forthcoming. ii) Goal submitted to FAA for approval. iii) Misc. annual reporting. All have been submitted into the FAA Civil Rights System and are in the queue for FAA approval.	45%	a) None at this time.

Mead & Hunt