



## **CAMARILLO AIRPORT – AIRFIELD GEOMETRY AND DRAINAGE STUDY**

### **Status Update:**

- “Draft” aviation demand forecasts have been prepared and were coordinated with airport staff on July 5, 2019.
- On-site surveying has been conducted by a Subconsultant for further input in the airfield drainage study.

### **Upcoming Action Items:**

- Coordination of the aviation demand forecasts with the FAA pending airport staff review and comment.
- Evaluation of airfield geometry improvements pending forecast review/FAA approval.
- Recommended airfield drainage enhancements pending the proposed airfield geometry improvements.

**Project Percent Complete:** The study is 41 percent complete through October 2019.

## **OXNARD AIRPORT – AIRPORT LAYOUT PLAN UPDATE / NARRATIVE REPORT**

### **Status Update:**

- Airport staff coordinated revised forecasts related to the ultimate critical aircraft with the FAA on October 8, 2019.
- The FAA replied by providing comments to airport staff on October 21, 2019
- Airport staff has been working with the Consultant to respond to FAA comments on the ultimate critical design aircraft and make appropriate revisions in order to re-submit the forecasts to the FAA for re-approval.
- A forecast re-submittal is being updated in order to coordinate with the FAA in early November 2019.
- The Consultant is preparing the “draft” Narrative Report and “draft” ALP Drawing Set to coordinate with airport staff and ultimately the FAA once the forecasts are re-approved.

### **Upcoming Action Items:**

- Submit revised forecast to the FAA as it relates to the ultimate critical design aircraft (early November 2019).
- Coordination and review of the “draft” Narrative Report and “draft” ALP Drawing set with airport staff and ultimately the FAA.

**Project Percent Complete:** The study is 92.2 percent complete through October 2019.