

CAMARILLO AIRPORT AIRFIELD GEOMETRY AND DRAINAGE STUDY

Status Update:

- Coordination Meeting #1 was conducted on May 2, 2019, with airport staff and the consultant team to discuss study elements.
- Aviation demand forecasts related to based aircraft and annual aircraft operations are being prepared.
- Existing and future critical design aircraft characteristics are being analyzed based upon the Federal Aviation Administration (FAA) aircraft operations database.
- An assessment of previous drainage studies and infiltration testing is being conducted by the consultant team.

Upcoming Action Items:

- Airport staff review of the aviation demand forecasts, and subsequent coordination with the FAA.
- Airport staff review of an existing conditions report as it relates to airfield drainage.

Project Percent Complete: The study is 32 percent complete through May 2019.

Prepared by: Coffman Associates