



CAMARILLO AIRPORT – AIRFIELD GEOMETRY AND DRAINAGE STUDY

Status Update:

- Aviation demand forecasts for based aircraft, annual aircraft operations, and the critical design aircraft have been prepared and are being coordinated with airport staff.
- Ongoing evaluation of airfield drainage improvements based on recent survey work.

Upcoming Action Items:

- Coordination of the aviation demand forecasts with the FAA.
- Evaluation of airfield geometry improvements.

Project Percent Complete: The study is 36 percent complete through June 2019.

OXNARD AIRPORT – AIRPORT LAYOUT PLAN UPDATE / NARRATIVE REPORT

Status Update:

- Aviation demand forecasts for based aircraft and annual aircraft operations have been prepared and approved by the Federal Aviation Administration (FAA).
- An Airports Geographic Information System (AGIS) survey has been prepared and approved by the FAA.

Upcoming Action Items:

- Coordination and review of airfield design and geometry recommendations for future airport development.
- Airport staff review of the Narrative Report and ALP drawing set, and subsequent coordination with the FAA.

Project Percent Complete: The study is 87 percent complete through June 2019.