


CALLEGUAS-LVMWD INTERCONNECTION



September 26, 2024
Oak Park MAC Meeting



PROJECT OVERVIEW




PROJECT NEED

- Both agencies are vulnerable to water supply outages due to earthquakes, infrastructure failure, or other causes.
- This project is a cost-effective way to improve reliability and flexibility of Calleguas' and LVMWD's potable water systems by delivering water to each other's system.
- Each agency would meet its customers' needs first, then help the other agency if they are able.



PROJECT NEED - DISTRIBUTION SYSTEM



INTERCONNECTION PIPELINE

INTERCONNECTION PIPELINE



City paving project near complete

- Need to adjust utilities to grade
- Finish striping

126° SE
California

Sep 20, 2024 2:33:16 PM

INTERCONNECTION PIPELINE

Landscaping of Lindero Canyon Rd median in progress



11° N
California

Sep 25, 2024 8:44:42 AM

**TRIUNFO WATER AND
SANITATION DISTRICT METER
STATION**

TWSD METER STATION

Successfully commissioned on 9/17



143° SE
California
Sep 16, 2024 9:08:07 AM

TWSD METER STATION

Landscaping scheduled for next week



**UNDERGROUND PUMP
STATION/PRESSURE
REGULATING STATION**

PUMP STATION/PRESSURE REGULATING STATION



Finish grading underway

87° E
California

Sep 20, 2024 2:37:07 PM

PUMP STATION/PRESSURE REGULATING STATION



Startup and testing to start in a couple of weeks

PM 2:17 AUG/ 5/2024

UPDATE SUMMARY

- TWSD Meter Station
 - Successfully commissioned on 9/17
 - Landscape restoration scheduled for week of 9/30
- PS/PRS
 - Finish grading is progress
 - Startup and testing to begin week of 9/30
- City Paving Project of Lindero Canyon Road
 - Underway and expected to complete soon
- Landscaping of Lindero Canyon Road
 - Currently underway

THANK YOU!

WWW.CMWD-LVMWDINTERCONNECTION.COM
PROJECT HELPLINE: 800-371-0723



CALLEGUAS - LAS VIRGENES INTERCONNECTION

